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ENTERPRISE RECOVERY SYSTEMS STTE
- MONTHLY PROGRESS REPORT
- . MARCH 15, 1995

The following report is submitted in compliance with the Administrative Order on
Consent. This report should not be regarded as an exhaustive account of activities on or
related to the Site.

PERIQD COVERED: February 15 - March 158, 1994
1 SIGNIFICANT DEVELOPMENTS DURING PERIOD
A, Actions Performed

During this time period, Woodward-Clyde Consultants (WCC) prepared
and submitted the third Seil Removal Workpian addendum. This
addendum was approved by EPA, and the field activities proposed in this
addendum were performed at the site on March 10, 1995. Specifically,
WCC collected four soil samples and onc watcr sample at the ERS site.
These samples were collected in Area C to delineate the contaminant levels
along the eastern boundary of the pit and to characterize the water in the
pit.

B. Problems Encountered
No problems were encountered durihg this reporting period
IL ANALYTICAL DATA RECEIVED DURING PERIOD
Preliminary analytical results were obtained from the soil samples during the field
activities. These preliminary results indicate the soil samples are below the action

limits in the AOC. Final results from the soil and water samples will be presented
to the EPA as soon as available, and in the April 1995 progress report.

IL DEVELOPMENTS ANTICIPATED DURING NEXT PERIOD

A. Schedule of Actions to be Performed
Following a review of the soil and water data hy the EPA, the final
activities at the site will be implemented as per the schedule in the third Soil
Removal Workplan addendum.

B. Anticipated Problems
None

C. Pianned Resolutions of Past or Anticipa(ed Problems

None : 10300595
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TOTAL P.22



